

**sddec19-04: Instructor Certification Website**

Week 7 Report

April 6 - April 12

**Team Members**Maxwell Talley — *Scribe*Ryan Menster — *DB Admin*Christine Hicaro — *Group Admin*David Bane — *Meeting Facilitator***Summary of Progress this Report**

This week our team focused on implementing the pages we outlined last week. We got each of those pages built and added to the project. We also started to get some of the backend functionality added. We added express to our project and set up routing in react with react-router-dom. At the end of the week, we met to create a detailed two week plan, as asked for by our advisor.

**Pending Issues**

Make new tickets based on the two week plan we created. Also finish adding and setting up routing in express.

**Plans for Upcoming Reporting Period**

Next period we will continue to implement new pages and features as well as finish adding express to the project. Once express is added, we can hook up express routing with routing from react-router-dom.

**Individual Contributions**

Team Member	Contribution	Weekly Hours	Total Hours
Maxwell Talley	Add express to the project, Start and Finish routing, Talked with group about what direction to go in, Met with advisor, Make detailed two week plan	5	33.5
Ryan Menster	Created Location List web page for site, Applied routing for Location List, Met with advisor to discuss progress, Made decision about potential project direction	5.5	36.5
Christine Hicaro	Created application page, Applied routing for application page, Met with advisor to discuss progress, Made decision about potential project direction	5	32.5
David Bane	Finished master instructor list, Looked into express routing, Made decision about potential project direction, Met with advisor	4.5	31.5

