

sddec19-04: Instructor Certification Website

Report 3

Oct 13 - Oct 25

Team Members

Maxwell Talley — *Scribe*

Ryan Menster — *DB Admin*

Christine Hicaro — *Group Admin*

David Bane — *Meeting Facilitator*

Summary of Progress this Report

This period we focused on finishing the database and setting up relations between tables, starting to implement some of our Express APIs, and finishing some frontend pages. We worked on the bug report page, workshops, certifications, manager review, and login/logout.

Pending Issues

None.

Plans for Upcoming Reporting Period

Focusing on APIs and backend stuff through this next period. We also have our second PRIM review during this period, so we will be working on that. In addition, once we have APIs working, we will be calling those on the frontend to get actual data populated on our frontend.

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Maxwell Talley	<ul style="list-style-type: none">○ Created/finished workshop dialog with response notifications○ Added workshop API to Express○ Added functions to Workshops page to accept API and adapt page to this input○ Look into Microsoft SQL relation issue○ Met with team to figure out DB stuff and talk about certification process○ Met with advisor	14	77
Ryan Menster	<ul style="list-style-type: none">○ Met with instructor to discuss progress	12	69

	<ul style="list-style-type: none"> ○ Set up associations locally ○ Tested associations locally ○ Set up database on Azure using Sequelize CLI ○ Investigated issues related to foreign keys on SQL Server ○ Set up associations on Azure ○ Tested associations on Azure ○ Researched how to implement Sequelize functions in JavaScript file ○ Merged with master, fixed conflicts, and updated README 		
Christine Hicaro	<ul style="list-style-type: none"> ○ Google Maps API research ○ Work on integrating interactive Google Maps ○ Worked on report a bug page 	7	58.5
David Bane	<ul style="list-style-type: none"> ○ Gitlab management ○ Met with team to discuss certification process ○ Met with instructor to discuss progress ○ Created the login pages/routing ○ Refactored the Instructor application pages ○ Created the Manager application review pages 	10.5	67.5