

sddec19-04: Instructor Certification Website

Report 3

Oct 25 - Nov 8

Team Members

Maxwell Talley — *Scribe*

Ryan Menster — *DB Admin*

Christine Hicaro — *Group Admin*

David Bane — *Meeting Facilitator*

Summary of Progress this Report

This period we focused on finishing up most of our APIs and getting things ready for the PRIM review. We also began work on authentication and authorization for the site. With the APIs, we worked on/finished the classes API, instructor API, and locations API. On the frontend, authentication is complete, but we are still working on authorization. Neither is implemented on the backend yet.

Pending Issues

None.

Plans for Upcoming Reporting Period

Finish up auth stuff. Wrap up the rest of the project, including tying the newly created APIs up with their corresponding frontend components.

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Maxwell Talley	<ul style="list-style-type: none">○ Complete notifications API○ Meet with team to debug some issues○ Work on implementing authentication○ PRIM review○ Met with advisor○ Debug session with teammate	10.5	87.5
Ryan Menster	<ul style="list-style-type: none">○ Met with instructor to discuss progress - 1 hr○ Completed Classes API - 1.5 hr○ Looked into how Express routing works - 0.5 hr○ Beginning work on login/logout authentication - 1 hr	7	76

	<ul style="list-style-type: none"> ○ Prepare for Peer Review Meeting ○ Completed API for adding new Instructor ○ Connected Add Instructor API with frontend ○ Had peer review meeting 		
Christine Hicaro	<ul style="list-style-type: none"> ○ Worked on locations API ○ Read up on/got familiar with express ○ Finished report a bug dialog ○ Meet with team to catch up on project progress ○ Prepare for peer review meeting ○ Meet with advisor to discuss progress 	7	65.5
David Bane	<ul style="list-style-type: none"> ○ Met with team to be caught up on APIs ○ Met with instructor to discuss progress ○ Completed Instructor API ○ Prepared for Peer Review Meeting ○ Met with team to finalize presentation 	6	73.5