

## sddec19-04: Instructor Certification Website

Report 6

Nov 9 - Nov 22

### Team Members

Maxwell Talley — *Scribe*

Ryan Menster — *DB Admin*

Christine Hicaro — *Group Admin*

David Bane — *Meeting Facilitator*

---

### Summary of Progress this Report

This week we spent time finishing up two of the most important parts of the project. For part of the period, we focused on getting the instructor certification application finished. The second part of the period, we focused on auth stuff, which required changes all throughout the project. We met a few times to work together to do this.

---

### Pending Issues

None.

---

### Plans for Upcoming Reporting Period

Finish up auth stuff. Wrap up the rest of the project, including tying the newly created APIs up with their corresponding frontend components.

---

### Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Maxwell Talley	<ul style="list-style-type: none"><li>○ PRIM review</li><li>○ Worked on frontend auth stuff</li><li>○ Met with advisor</li><li>○ Created add manager API</li><li>○ Finish frontend auth for managers</li><li>○ Work on frontend auth for instructors</li><li>○ Met with advisor</li><li>○ Met with team to work on auth stuff</li></ul>	12.5	100
Ryan Menster	<ul style="list-style-type: none"><li>○ Met with advisor to discuss progress - 1 hr</li><li>○ Created Add Workshop API - 1 hr</li></ul>	20	96

	<ul style="list-style-type: none"> <li>○ Created Add Class API - 1 hr</li> <li>○ Created Add Location API</li> <li>○ Created Update Certifications APIs</li> <li>○ Meet with David and Christine to work on Application API</li> <li>○ PIRM Review</li> <li>○ Met with David and Christine to finish Application API</li> <li>○ Met with David and Christine to finish Profile API</li> <li>○ Met with advisor to discuss progress</li> <li>○ Meet with team to perform merge and verify correctness</li> </ul>		
Christine Hicaro	<ul style="list-style-type: none"> <li>○ Met with instructor to discuss progress</li> <li>○ Finished locations API</li> <li>○ Connected locations API to frontend</li> <li>○ Fixed maps for locations</li> <li>○ PIRM Review</li> <li>○ Started working on add location frontend component</li> <li>○ Meet with David and Ryan to work on Application API</li> <li>○ Met with David and Ryan to finish application API and Profile API</li> <li>○ Met with advisor to discuss progress</li> <li>○ Meet with team to perform merge and verify correctness</li> </ul>	18	83.5
David Bane	<ul style="list-style-type: none"> <li>○ Met with instructor to discuss progress</li> <li>○ Completed front end adjustments from discussion</li> <li>○ Implemented new pages for application</li> <li>○ Completed Profile API front end</li> <li>○ Worked on Update API</li> <li>○ Meet with Christine and Ryan to work on Application API</li> <li>○ Peer Review Meeting</li> <li>○ Met with instructor to discuss progress</li> <li>○ Update Profile front end</li> <li>○ Worked on Update API</li> </ul>	24	97.5

	<ul style="list-style-type: none"><li>○ Met with Christine and Ryan to work on finishing application api</li><li>○ Met with team to finish auth api/merge</li></ul>		
--	---	--	--