

## sddec19-04: Instructor Certification Website

Week 6 Report

March 16 - April 5

### Team Members

Maxwell Talley — *Scribe*

Ryan Menster — *DB Admin*

Christine Hicaro — *Group Admin*

David Bane — *Meeting Facilitator*

---

### Summary of Progress this Report

This first week in this period, we focused first on the design document. After we turned that in on Tuesday, we focused on the frontend for our project. We did some research on different React component libraries to make design a bit easier. After that was done, we worked on building a basic homepage.

In the second week of this period, we focused on scrum ticket creation and planning out the rest of our website. We created the scrum tickets off of an existing semester plan we made earlier and these will help us to be more specific in letting each other know what we're actually working on. For planning the website, we decided to do some paper sketches of the other pages we have yet to create. We did this so we'd be able to get on the same page (lol) before someone went to the trouble of implementing it.

---

### Pending Issues

No pending issues.

---

### Plans for Upcoming Reporting Period

For the next period, we're going to work on the second iteration of our project plan as well as start implementation of the website pages we sketched. We're also planning on beginning express integration, which will allow us to navigate between the different pages of our site.

---

### Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Maxwell Talley	Talk to Azure support to figure out pricing, Work on and turn in Design Document, Setup basic React project, Create basic homepage, Edit home page to be closer to what we actually want it to be, Create Workshops page, Edit project structure to make more sense, Made scrum tickets in GitLab with team, Make initial website outline with team	9.5	28.5
Ryan Menster	Met with team to finish Design Document, Confirmed gitlab access, Researched React component libraries, Built basic React	9.5	31

